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ESTIMATE RUN 08/13/2004

ESTIMATE SUMMARY 13:31:50

CONTID: C14739 ESTIMATE NO: 0004 PROG 2002

PCN: 14739-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 @ CR 17 Signals PERCENT TIME:

PROJECT NO: C 0342-040

US 34 @ CR 17 Signals

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 08/13/2004 DATE TIME STARTED 03/15/2004

1500 WEST CEDAR AVENUE DATE LET 01/29/2004 DATE WORK BEGAN

DATE AWARDED 02/02/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/18/2004 DATE ACCEPTED

DENVER CO 80233 303 733 2028 DATE NOTICE TO PROCEED 03/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 273,600.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 234,375.22 NON-PARTICIPATING 41,345.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -547.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

38.0 TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

85.72%

39,068.48

41,345.64

41,345.64

40,798.30

$

$

$

$

130.23

234,402.04

234,532.27

0.00

234,532.27

-2,702.92

0.00

231,829.35

0.00

AMOUNT DUE 231,829.35 40,798.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,798.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14739-BID ESTIMATE RUN 08/13/2004

PROJECT: C 0342-040 ESTIMATE NO: 0004 13:31:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 12.000 2.000

EACH 10.000 976.40

97.64000 12.000 1,171.68

202-00810

0010 POTHOLING 15.000 15.000

HOUR 0.000 0.00

148.28000 15.000 2,224.20

203-01597

0015 *GEOTEXTILE (WEED BARRIER) 470.000 470.000

SY 0.000 0.00

1.41000 470.000 662.70

420-00200

0020 *DRILLED CAISSON (36 INCH) 68.000 68.000

LF 0.000 0.00

85.89000 68.000 5,840.52

503-00036

0025 *CURB AND GUTTER TYPE 2 (SECTION I-B) 612.000 612.000

LF 0.000 0.00

23.38000 612.000 14,308.56

609-21010

0030 *MEDIAN COVER MATERIAL (CONCRETE) 4 IN 3,917.000 3,905.000

SF 12.000 39.12

3.26000 3,917.000 12,769.42

610-00030

0035 2 INCH ELECTRICAL CONDUIT (JACKED) 855.000 815.000

LF 40.000 272.00

6.80000 855.000 5,814.00

613-00201

0040 3 INCH ELECTRICAL CONDUIT (JACKED) 850.000 624.000

LF 226.000 2,201.24

9.74000 850.000 8,279.00

613-00301

0045 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,009.000 2,995.000

LF 14.000 63.28

4.52000 3,009.000 13,600.68

613-01200

0050 3 INCH ELECTRICAL CONDUIT (PLASTIC) 650.000 48.000

LF 0.000 0.00

4.52000 48.000 216.96

613-01300

0055 WIRING 1.000 0.750

L S 0.250 1,124.09

4,496.35000 1.000 4,496.35

613-10000
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PCN: 14739-BID ESTIMATE RUN 08/13/2004

PROJECT: C 0342-040 ESTIMATE NO: 0004 13:31:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

683.44000 4.000 2,733.76

613-70250

0065 SIGN PANEL (CLASS I) 31.000 31.000

SF 0.000 0.00

24.27000 31.000 752.37

614-00011

0070 SIGN PANEL (CLASS II) 148.400 74.200

SF 74.000 2,080.88

28.12000 148.200 4,167.38

614-00012

0075 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 191.500 59.500

LF 132.000 4,934.16

37.38000 191.500 7,158.27

614-01582

0080 TRAFFIC SIGNAL FACE (12-12-12) 18.000 18.000

EACH 0.000 0.00

913.72000 18.000 16,446.96

614-70336

0085 FIRE PREEMPTION UNIT AND TIMER 1.000 0.500

EACH 0.500 3,216.65

6,433.30000 1.000 6,433.30

614-72866

0090 LOOP DETECTOR (MICRO TYPE) 4.000 0.000

EACH 4.000 4,008.92

1,002.23000 4.000 4,008.92

614-72872

0095 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 3.000

EACH 1.000 4,600.90

4,600.90000 4.000 18,403.60

614-72886

0100 FLASHING BEACON 4.000 0.000

EACH 4.000 2,762.84

690.71000 4.000 2,762.84

614-80000

0105 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

13,359.48000 1.000 13,359.48

614-81130

0110 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

13,415.29000 1.000 13,415.29

614-81135
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PCN: 14739-BID ESTIMATE RUN 08/13/2004

PROJECT: C 0342-040 ESTIMATE NO: 0004 13:31:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

15,223.45000 2.000 30,446.90

614-81155

0120 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000

EACH 1.000 5,579.28

5,579.28000 1.000 5,579.28

614-85045

0125 TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 0.000

EACH 1.000 2,516.34

2,516.34000 1.000 2,516.34

614-86000

0130 TELEMETRY (FIELD) 1.000 0.500

EACH 0.500 1,342.08

2,684.15000 1.000 2,684.15

614-86105

0135 CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

12,582.65000 1.000 12,582.65

614-86246

0140 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,914.33000 1.000 1,914.33

625-00000

0145 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

4,841.32000 1.000 4,841.32

626-00000

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

208.000 0.000

SF 208.000 2,537.60

12.20000 208.000 2,537.60

627-30405

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

194.000 0.000

SF 144.000 1,756.80

12.20000 144.000 1,756.80

627-30410

0160 *FLAGGING 100.000 25.500

HOUR 0.000 0.00

22.49000 25.500 573.50

630-00000

0165 *TRAFFIC CONTROL INSPECTION 16.000 3.000

DAY 0.000 0.00

104.61000 3.000 313.83

630-00007
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PCN: 14739-BID ESTIMATE RUN 08/13/2004

PROJECT: C 0342-040 ESTIMATE NO: 0004 13:31:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 40.000 12.000

DAY 0.000 0.00

348.71000 12.000 4,184.52

630-00012

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 38.700

EACH 0.000 0.00

58.12000 38.700 2,249.24

630-80342

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.900

EACH 0.900 523.06

581.18000 1.800 1,046.12

630-80358

0185 *TRAFFIC CONE 200.000 144.000

EACH 0.000 0.00

9.30000 144.000 1,339.20

630-80380

0190 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0195 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0200 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0205 F/A FURNISH & INSTALL PHONE SERVICE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0210 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082

0220 DRUM CHANNEL DEV (LIGHT) (F) 12.000 0.000

EACH 10.800 810.00

75.00000 10.800 810.00

630-80363

CAT 0200 $41,345.64 234,402.02CURRENT AMT 273,470.52 $$
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PCN: 14739-BID ESTIMATE RUN 08/13/2004

PROJECT: C 0342-040 ESTIMATE NO: 0004 13:31:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

130.23000 1.000 130.23

620-00020

CAT 0400 $0.00 130.23CURRENT AMT 130.23 $$

PROJECT TOTAL 41,345.64 $ 234,532.25CURRENT AMT 273,600.75 $$


